Wealden District Council
Infrastructure Delivery Schedule

February 2026

Wealden
District Council

How to Contact Us

Planning Policy

Wealden District Council

Council Offices, Vicarage Lane, Hailsham, East Sussex BN27 2AX

Telephone: 01892 602008

Email: planningpolicy@wealden.gov.uk

Website: www.wealden.gov.uk

If you, or somebody you know, would like the information contained in this document in large print or in another language please contact Wealden District Council on 01323 443322 or info@wealden.gov.uk

The criticality of infrastructure 3
Risk to Delivery 4
Timescales for Delivery 4
District wide Strategic Infrastructure Projects, which affect the whole or a large part of Wealden 5
PHYSICAL INFRASTRUCTURE – SUSTAINABLE TRANSPORT AND TRAVEL 5
HIGHWAYS 5
RAIL NETWORK 6
BUS NETWORK 8
ACTIVE TRAVEL (WALKING AND CYCLING) INFRASTRUCTURE 12
ELECTRIC VEHICLE (EV) INFRASTRUCTURE 14
PHYSICAL INFRASTRUCTURE – UTILITIES 15
DIGITAL COMMUNICATIONS 15
ELECTRICITY 16
GAS 17
FRESH WATER SUPPLY 18
PHYSICAL INFRASTRUCTURE – FLOOD RISK FLOOD RISK MANAGEMENT 19
SOCIAL AND COMMUNITY INFRASTRUCTURE 19
EDUCATION 19
INDOOR BUILT FACILITIES 20
GREEN INFRASTRUCTURE 21

OUTDOOR SPORTS FACILITIES 21
OUTDOOR RECREATIONAL SPACE 29
Local infrastructure requirements 32
PHYSICAL INFRASTRUCTURE SUSTAINABLE TRANSPORT AND TRAVEL 32
ACTIVE TRAVEL 32
BUS 39
SOCIAL AND COMMUNITY INFRASTRUCTURE 45
Local infrastructure requirements by Parish 52

Infrastructure Delivery Schedule

The Infrastructure Delivery Schedule (IDS) sets out the key items of additional infrastructure that are considered necessary to deliver the District Plan and provides information on the level of priority for provision, any risks where these are known, delivery lead bodies, timescale for delivery, the indicative costs (if known at this early stage), how infrastructure will be funded and whether there will be any funding gap (if known at this stage). Over time, the IDS will provide a monitoring tool against which progress, and delivery can be assessed.

The IDS will be set out in by infrastructure type with information being provided in 3 schedules namely:

- District wide Strategic Infrastructure Projects, which affect the whole or large part of Wealden;
- Local infrastructure requirements; and
- Local infrastructure requirements by Parish.

The criticality of infrastructure

The IDS indicates how the infrastructure delivery is prioritised and categorises it as:

- **Critical** – Includes infrastructure that must happen to enable growth. It is a prerequisite to unlock any future works without which development cannot proceed. It may also include essential services that are required to facilitate growth or be delivered in advance of development. Examples of this include strategic highways interventions or education facilities.
- **Essential** - Includes infrastructure that is essential and considered necessary to mitigate impact arising from development. These are projects that are usually identified as required mitigation in Environmental Impact Assessments (EIA), Transport Impact Assessments (TIA), Strategic Environmental Assessment (SEA) or Sustainability Appraisal (SA) and Habitats Regulations Assessment (HRA) testing to make the proposed development acceptable in planning terms and are directly related to the development, for example, local road network improvements or active travel infrastructure; or
- **Desirable** - Includes infrastructure that is required for sustainable growth but is unlikely to prevent development in the short to medium term. This is often aligned to place making objectives without being essential for development to come forward. Examples of this include rail infrastructure or social / community facilities.

Risk to Delivery

The IDS also identifies at a high level, the risk to delivery for each infrastructure item. The risk level identified relates to the delivery of the specific infrastructure project and not the delivery of the draft growth strategy. The risk levels are divided into three categories:

High – Significant constraints that if not overcome will prohibit development from coming forward e.g. Revenue stream.

Moderate – Moderate constraints or uncertainty attached to the delivery of the scheme.

Low – Delivery of the scheme is certain and there are no constraints or limitations.

Throughout the lifespan of a scheme the levels of risk may vary. It is therefore essential that the IDP and IDS are reviewed and updated regularly to inform the plan-making process.

Timescales for Delivery

The timing of delivery of infrastructure schemes is dependent upon several key factors, including when development comes forward, the point at which an infrastructure project is required, and the timing of funding being made available. Given this complexity, the Interim IDP breaks down the timescale for delivery into three tranches:

- Short term - five years and less
- Medium term - five to 10 years
- Long term - 10 plus years

District wide Strategic Infrastructure Projects, which affect the whole or a large part of Wealden

PHYSICAL INFRASTRUCTURE – SUSTAINABLE TRANSPORT AND TRAVEL

HIGHWAYS

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
A22 Hailsham and Stone Cross - improvements to five junctions – Boship, Hempstead Lane and the A295 Eagles junction on Hailsham bypass and the A27/A22 and the A22/Dittons Road junctions near Stone Cross.	Deliver safer, accessible, net zero journeys that support sustainable economic growth and new residential development.	National Highways East Sussex County Council Wealden District Council Developers	£46.5 million	District wide	Critical	Medium
A22 Hailsham to Uckfield MRN Pipeline			Unknown	District wide	Critical	Medium
A22 Uckfield Bypass dualling/improvements			Unknown	District wide	Critical	Medium
A22 and A2290 Corridor, Eastbourne			Unknown	District wide	Critical	Medium

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
A26 Lewes to Uckfield (potential MRN Pipeline)			Unknown	District wide	Critical	Medium
Ersham Road - Diplocks Roundabout Scheme			£5 million estimated cost	District wide	Critical	Medium
A27 Lewes-Polegate Package (RIS2)			Unknown	District wide	Essential	Low
A27 Lewes-Polegate (RIS4 Pipeline)			Unknown	District wide	Desirable	High

RAIL NETWORK

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Uckfield - Lewes Wealden Line Re-opening	Reinstatement of the Uckfield to Lewes rail line	Network Rail	£120m - £140m capital cost with new services expected to be revenue positive or neutral in longer-term	District wide	Desirable	High
Uckfield Branch Line – Hurst Green to	Electrification and dual tracking or passing loops on the	Network Rail	£130m - £150m capital cost with operational savings	District wide	Desirable	High

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Uckfield Electrification	Uckfield – Hurst Green section of the Uckfield line.					

BUS NETWORK

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Hailsham - Polegate - Eastbourne Movement Access Corridor scheme.	Critical package of transport interventions required to support housing and employment growth in the South Wealden area	**Lead:** ESCC **Partners:** WDC Bus Operating Companies	£5,000,000	District wide development	Critical	Medium
Proposed improvements to the Ersham Road/South Road/Diplocks Way junction	Will help to improve bus movements into and out of Hailsham.	**Lead:** ESCC **Partners:** WDC Town and Parish Councils Bus Operating Companies	£5 Million CIL Secured	South Wealden	Critical	Low

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
A22 Hailsham/Stone Cross	Bus Priority Infrastructure on the A22 corridor comprising i mprovements to five junctions – Boship, Hempstead Lane and the A295 Eagles junction on Hailsham bypass and the A27/A22 and the A22 / Dittons Road junctions near Stone Cross. Proposals to improve bus movements towards and through these junctions	**Lead:** ESCC **Partners:** WDC Town and Parish Councils Bus Operating Companies	£46.5 million £4.35 million secured via WDC CIL and Development contributions - £2.5m = Total funding secured £6.85 million		Critical	High

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Uckfield – Provision of Bus Gate / Bus Priority scheme	Will help to improve bus movements into and out of Uckfield	**Lead:** ESCC **Partners:** WDC Town and Parish Councils Bus Operating Companies	Unknown - Funded via S106 Contribution from the Ridgewood Development	District Wide	Essential	Medium
District Wide works to provide improved accessibility.	Improved bus Infrastructure and facilities (including waiting area, seating, shelter, raised kerb, Real Time Passenger Information (RTPI) clearway, bus lane.	**Lead:** ESCC **Partners:** WDC Town and Parish Councils Bus Operating Companies	£30 million	All strategic development within Wealden	Essential	Medium
On-demand (DDRT) rural and village transport. Covers all rural villages and	Improved connectivity for our remote rural communities to local services	**Lead:** ESCC **Partners:**	Unknown / Dependent on provision required	District wide	Essential	Medium

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
connectivity within them and to/from market towns.		WDC Parish and Town Councils				
County-wide improvements to bus services and infrastructure across the county	Improved connectivity across the county.	**Lead:** ESCC **Partners:** WDC Town and Parish Councils Bus Operating Companies	Unknown	County wide	Essential	Medium
The development, design and construction of bus priority measures across the county	Improved connectivity across the county.	**Lead:** ESCC **Partners:** WDC Town and Parish Councils Bus Operating Companies	Unknown	County wide	Essential	Medium

ACTIVE TRAVEL (WALKING AND CYCLING) INFRASTRUCTURE

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Districtwide improved pedestrian and cycling facilities and measures (including improved cycle links and pedestrian links and measures on the wider network, including crossing facilities and signage integrating with the existing and new pedestrian and cycle accesses created on site Increased accessibility by sustainable modes reduces congestion and car dependency	Accessibility improvements - Provision of and cycle and pedestrian facilities including links to existing cycle and footpath routes providing links to key local services, including the town centres, employment, education, leisure facilities and neighbouring areas and facilities.	**Lead:** ESCC **Partners:** WDC Parish and Town Councils	£3 - £5 million ESCC estimate	District wide	Essential	High

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
District wide Mobility Hubs including Active Travel elements. 2x Crowborough 2 x Hailsham 1 x Heathfield 1 x Polegate 1 x Uckfield 1 x Wadhurst	Delivery of an improved and integrated multi modal interchange facility	**Lead:** ESCC **Partners:** WDC Active Travel England	Forecast to cost between £200k and £500k. Total County estimated cost £4 million	District wide	Essential	High
Segregated active travel path alongside the A27 from Polegate to Glynde	Improved accessibility along the A27	**Lead:** ESCC**Partners:**WDCTown and Parish CouncilsBus Operating Companies	As part of the £75m funded A27 East of Lewes works	District wide	Essential	Medium

ELECTRIC VEHICLE (EV) INFRASTRUCTURE

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
District wide EV Public EV charging for vehicles and alternative methods of transport e.g .e-bikes / e-scooters Currently WDC anticipates providing 100 charges at a variety of speeds. The County Council is seeking to provide 1800 across county but delivery is dependent on ever changing delivery targets.	Mixed types 7kw to 50kw / 150kw chargers	WDC Service Providers ESCC Parish and Town Councils	LEVI, National Active Travel & Capability Funding, ESCC Capital Funding, Development Contributions, Other sources of funding Secured:	District wide	Essential	Medium

PHYSICAL INFRASTRUCTURE – UTILITIES

DIGITAL COMMUNICATIONS

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Improve the delivery of Digital communications to improve opportunities for remote working and working from home	Deliver ultrafast / 5G digital connectivity in urban areas and improve existing 4G connectivity in rural or remote rural parts of the district to support work-from-home	**Lead:** ESCC **Partners:** WDC Digital Service Providers Developers	Unknown	District wide	Essential	Medium

ELECTRICITY

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Electricity Infrastructure	No major infrastructure envisaged as a consequence of growth proposals in the District to 2039, given the scale of electricity transmission networks.	Lead: National Grid	N/A	N/A	N/A	N/A

GAS

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Gas Transmission Infrastructure	No capacity issues or requirement for major infrastructure envisaged as a consequence of growth proposals in the District to 2039,	Lead: National Grid	N/A	N/A	N/A	N/A
Gas Supply	Capacity issues arising from increased growth can be adequately addressed by the provision of necessary distribution infrastructure. No specific infrastructure identified as necessary to deliver development in WLP.	Lead: SGN	N/A	N/A	N/A	N/A

FRESH WATER SUPPLY

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Fresh Water Supply – New reservoir at Arlington (2041 – 2075)	Improvement to the pipe network to improve connectivity and delivery within the local area.	Lead: South East Water	£226,402 million	District wide and neighbouring districts	Essential	Medium
WASTE WATER AND SEWERAGE						
Southern Water – Wide ranging local network and capacity upgrades. Including, reducing the risk to groundwater by reducing leakage from our sewers in the Westham area of Eastbourne.	Foul Water network upgraded to meet development needs	Lead: Southern Water	Unknown	District wide	Essential	High

PHYSICAL INFRASTRUCTURE – FLOOD RISK FLOOD RISK MANAGEMENT

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Flood Risk protection	Long term protection of Pevensey-Eastbourne flood defences	Lead: EA	£100 million	N / A	Essential	Medium

SOCIAL AND COMMUNITY INFRASTRUCTURE

EDUCATION

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Early Years – Provision of additional capacity through additional cap acity and working with private providers	See detail in local breakdown in schedule 2	ESCC	Unknown	District wide	Critical	Medium
Primary – provision through additional cap acity or new school as identified	See detail in local breakdown in schedule 2	ESCC	Unknown	District wide	Critical	Medium

Secondary - provision through additional capacity	See detail in local breakdown in schedule 2	ESCC	Unknown	District wide	Critical	Medium
Special Education Need and Disability (SEND) – Additional 90 SEND Places required by 2039	Specialist facility provision at primary level in Eastbourne / Hailsham for pupils with autistic spectrum disorder	ESCC	Unknown	District wide	Critical	High

INDOOR BUILT FACILITIES

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Improve Hailsham Leisure Centre and pool	Address deficits in provision (712m^2 / 3 25m Pools) of water space, to meet local health and wellbeing priorities	WDC Freedom Leisure	£281,237.00	District Wide	Policy High Priority	Medium
Provision of 1 x Sports Hall	Address deficits in provision to meet identified current and future demand.	WDC Operator partner, sports clubs and residents	Unknown	District Wide	Policy High Priority	High

Provision of 3 x new swimming pool	Address deficits in provision to meet identified current and future demand.	WDC; operator partner; local aquatic clubs, sports clubs and residents	Unknown	District Wide	Policy High Priority	High
Provision of 6 x Badminton Courts or bring badminton courts at education premises into community use.	Address deficits in provision to meet identified curre nt and future demand.	WDC; operator partner, badminton clubs and residents	Unknown	District Wide	Policy High Priority	Medium
Provision of indoor Tennis Facilities	Address deficits in provision to meet identified curre nt and future demand.	WDC; operator partn er, LTA and residents	Unknown	District Wide	Desirable	High

GREEN INFRASTRUCTURE

OUTDOOR SPORTS FACILITIES

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Beacon Academy – Crowborough (Hockey)	New AGP surface and modern sports lighting	School EH, SCFA, FF SE	£250,000 + Funded by WDC CIL	District wide	Policy High Priority	Low

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Sports Hub			£16,682.55			
Hardy Roberts Playing Fields – Heathfield (Rugby)	Improve pitch quality. Follow through the proposed plans to re-develop its ancillary provision. Install an additional floodlit grass training area as to reduce overplay of 4.25 MES.	Parish Council RFU	£250,000+	Heathfield and surrounding parishes	Policy High Priority	High
Lime Kiln Playing Field – Crowborough (Football)	Improve pitch quality as outlined by LFFP and protect existing facilities.	Sports Club SCFA FF SE EH	Less than £50k	Crowborough and surrounding parishes	Policy High Priority	High

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Uplands Community College, Wadhurst (Football & Cricket)	Improve pitch quality. Oversee the installation of a full sized floodlit 3G pitch as identified in the LFFP. Relocate the standalone NTP (Cricket) that shall be lost in the 3G development	Football School SCFA FF SE Cricket School **ECB & SCB**	£250,000+	Wadhurst and surrounding parishes	Policy High Priority	High
Wolfe Recreation Ground, Crowborough (Football)	Improve pitch quality through enhanced maintenance. Undertake pitch improvements of the existing provision.	Crowborough Town Council SCFA FF SE EH	£50k to £250K	Crowborough and surrounding parishes	Policy High Priority	Medium

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Crowborough Tennis and Squash Club	Provide Padel tennis on site to enable the Club to be one of the limited number of clubs within Sussex to have such provision. Protect existing provision	Sports Club LTA	£250K +	Crowborough and surrounding parishes	Policy High Priority	High
Hailsham Community College (Hockey AGOP)	Replace existing surface and raise the height of the fence	School EH, SE, SCFA and FF	£250K +	Hailsham and surrounding parishes	Policy High Priority	Medium
Horam Recreation Ground (Football)	Pitch improvements as set out in LFFP	Horam Parish Council SCFA, FF & SE	Less than £50k	Horam and surrounding parishes	Policy High Priority	Medium

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Lower Horsebridge Recreation Ground (Rugby)	Improve pitch quality through enhanced maintenance. Replace main pitch floodlights. Improve ancillary provision to increase changing facilities and referee changing space	Hellingly Parish Council RFU SE	£250K +	Hellingly and surrounding parishes	Policy High Priority	High
Maurice Thornton Playing Field – Hailsham (Football)	Pitch improvements as outlined in the LFFP. Ancillary provision improvements as outlined in the LFFP	Hailsham Town Council SCFA, FF, SE and BCGBA	£250K +	Hailsham and surrounding parishes	Policy High Priority	Medium
Lime Park Herstmonceux (Football)	Improve pitch quality through enhanced maintenance.	Herstmonceux Parish Council SCFA & FF	£250K +	Herstmonceux and surrounding parishes	Policy High Priority	High

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Maresfield Recreation Ground (Lawn Bowls)	Improve green quality through enhanced maintenance. Increase parking provision	Maresfield Parish Council BCGBA	Less than £50k	Maresfield and surrounding parishes	Policy High Priority	High
Uckfield College (Rugby)	Install new rugby pitch onsite with a community use agreement in place	School RFU Local Club	£250K +	Uckfield and surrounding parishes	Policy High Priority	High

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
Uckfield Rugby Club (Rugby)	Improve pitch quality through enhanced maintenance. Improve ancillary facilities to ensure they are DDA compliant. Provide Floodlighting.		£250K +	Uckfield and surrounding parishes	Policy High Priority	High
West Park – Uckfield (Football)	Pitch improvements as detailed by the LFFP. Renovate onsite clubhouse as detailed in the LFFP.	Uckfield Town Council SCFA, FF & SE	£250K +	Uckfield and surrounding parishes	Policy High Priority	High

Scheme	Outcome	Scheme	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
6 x 3G All-weather Sports pitches (Football)	The provision of 3G pitches throughout the district has been identified within the PPOSS AP as necessary to support future development and population growth in Wealden	Sports Clubs WDC Parish Councils SCFA & FF Developers	Unknown	District Wide	Policy High Priority	High
8 x Full sized grass football pitches	The provision of 8 additional grass football pitches throughout the district has been identified within the PPOSS AP as necessary to support future development and population growth in Wealden	Sports Clubs WDC Parish Councils SCFA & FF Developers	Unknown	District Wide	Policy High Priority	Medium

OUTDOOR RECREATIONAL SPACE

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
52ha of multifunctional green space made up of: 9.23ha Parks & Gardens 33.25ha natural green space 9.75ha Amenity green space	Estimated total requirement of green outdoor recreational space based on the current growth strategy and calculated using the Open Space Calculator as recommended in the WDC Open Space Report 2022	Sports Clubs WDC Parish Councils Sports Governing bodies Developers	Unknown	District wide	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
4.35ha of children's offsite equipped and casual play space	Estimated total requirement of children's equipped and informal play space based on the current growth strategy and calculated using the Open Space Calculator as recommended in the WDC Open Space Report 2022	Developers WDC Parish Councils	Unknown	District wide	Essential	Medium
4.35ha of community growing space such as allotments and community gardens	Estimated total requirement of allotments and / or community gardens based on the current growth strategy and calculated using the Open Space Calculator as recommended in the	Developers WDC Parish Councils	Unknown	District wide	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Dependent Developments	Importance to delivery of strategy	Risk to delivery of infrastructure item
	WDC Open Space Report 2022					

Local infrastructure requirements

PHYSICAL INFRASTRUCTURE SUSTAINABLE TRANSPORT AND TRAVEL

ACTIVE TRAVEL

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
CROWBOROUGH Deliver Mobility Hub For Bus, DDRT and Cycles	Local location that provides offer for different and connected transport modes supplemented with enhanced facilities and information features to both attract and benefit the traveller.	**Lead:** ESCC **Partners:** WDC Parish Councils Passengers	Forecast to cost between £200k and £500k.	**Essential**	**High**
HAILSHAM Deliver Mobility Hub For Bus, DDRT and Cycles	Increasing ease and attractiveness of public transport will reduce demand for highway space and mitigate congestion resulting from development.		Total County estimated cost £4 million	**Essential**	**High**

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
HEATHFIELD Deliver Mobility Hub For Bus, DDRT and Cycles				**Essential**	**High**
NORTH HAILSHAM Deliver Mobility Hub For Bus, DDRT and Cycles				**Essential**	**High**
POLEGATE Deliver Mobility Hub For Bus, DDRT, Rail and Cycles				**Essential**	**High**
UCKFIELD Deliver Mobility Hub For Bus, DDRT, Rail and Cycles Walking and wheeling routes to bus stops				**Essential**	**High**

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Improved stopping and waiting facilities in the following locations:	Modern fit for purpose waiting areas with real time information as a tool to improve punctuality providing a faster and more reliable service		**Funding Source**: CIL / S106 / Govt. Funding & Grants	Essential	Medium
Hailsham - Polegate - Eastbourne Movement Access Corridor.	Construct the Hailsham, Polegate, Eastbourne Movement and Access Corridor scheme.	**Lead:** ESCC **Partners:** WDC Bus Operating Companies	TBC	Essential	Low
Ersham Road Roundabout Scheme including bus priority proposals	Relevant to Wealden - Ersham Road/South Road/Diplocks Way Roundabout Scheme		£2 million		
A22 Hailsham / Stone Cross corridor improvements including bus priority measures	The A22 corridor comprises of improvements to five junctions – Boship, Hempstead Lane and the A295 Eagles junction on Hailsham bypass and the A27/A22 and the A22/Dittons Road junctions near Stone Cross. Proposals to improve bus movements towards and through these junctions are	**Lead:** ESCC **Partners:** WDC Bus Operating Companies	Total estimated delivery cost of scheme £46.4 million £4.35 million secured via WDC CIL Development contributions - £2.5m	High	Low (Subject to MRN bid being approved)

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
	being considered as part of the overall designs.				
Uckfield – Provision of Bus Gate / Bus Priority scheme	Allow an improved bus service 29 to be re-routed through the area to ensure good public transport access for the Uckfield developments	**Lead:** ESCC **Partners:** WDC Bus Operating Companies	Unknown Funded via S106 Contribution from the Ridgewood Development	Essential	Moderate
Crowborough - Tunbridge Wells active travel enhancements via A26	People will be able to choose to walk or cycle for all or part of their everyday journeys, enabling them to get to the places they need or want to go to. It will be an easy, enjoyable, inclusive and a safe option, centred on supporting healthy and sustainable communities.	**Lead:** ESCC **Partners:** WSC, Parish Councils, Active Travel England	**Unknown** **Funding:** National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL	Essential	High
Eastbourne/South Wealden active travel enhancements. Via the A22 and A2270 between Hailsham and Eastbourne town centre			Unknown Funding: National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Hailsham/Polegate – Lewes – Brighton active travel enhancements. Indicative line north of rail route Polegate – Lewes – Brighton and via A22 between Polegate and Hailsham.			Unknown Funding: National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL	Essential	High
Hailsham – Uckfield (largely via A22) and Hailsham – Heathfield (via Cuckoo Trail) active travel enhancements			Unknown Funding: National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL	Essential	High
London-Paris “Avenue Verte”. Indicative alignment via Newhaven, Lewes, Uckfield to East Grinstead			Unknown Funding: National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Crowborough local active travel enhancements			Unknown Funding:National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL	Essential	High
North Wealden Area local active travel enhancements			Unknown Funding: National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL	Essential	High
Rural village and market towns active travel enhancements. Covers all rural villages and connectivity within them and to/from market towns			Unknown Funding: National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL	Essential	High
A22/A2270/A2021 Hailsham – Polegate –			Unknown Funding:	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Eastbourne Movement and Access Corridor (Future phases)			National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL		
Polegate High Street Pedestrian Crossing Facility			Unknown Funding: National Active Travel & Capability Funding, ESCC Capital Funding, other national funding (cross policy), development contributions / CIL	Essential	High

BUS

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Digital Demand Responsive Transport (DDRT) serving rural areas around Hailsham Digital Demand Responsive Transport serving rural areas around Heathfield Digital Demand Responsive Transport serving rural areas around Uckfield. Digital Demand Responsive Transport serving rural areas around Crowborough Digital Demand Responsive Transport serving rural areas around Wadhurst	A flexible service that provides shared transport in response to requests from users specifying desired locations and times of pickup and delivery. Dial-a-ride services scheduled through next day or advance bookings are a traditional example. DDRT in Wealden will be part of a seamless integrated bus network. It will connect with rail and bus services, at times and to places where conventional public transport is not available. It will use the advances in booking and scheduling technology to DDRT pre-booked by phone or through an app. Where a conventional bus service is able to satisfy the booking enquiry, the passenger will be directed to that service instead. Flexibus services across Wealden district have been introduced since May 2023 using BSIP revenue funding	**Lead:** ESCC **Partners:** WDC Parish Councils Passengers West Sussex County Council, Kent County Council	Unknown Funding sources: BSIP CIL and S106 Obligations commercial revenue from operations BSIP funding will allow flexi-bus services to operate to 31 March 2025. Provision after this date is unknown and will be dependent on a number of factors including funding.	Essential	Medium

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Digital Demand Responsive Transport serving rural areas around Herstmonceux	- FlexiBus | East Sussex County Council.				
Golden Cross to Boship Roundabout (A22 MRN OBC)	Provision of bus priority	**Lead:** ESCC **Partners:** WDC Parish Councils Passengers	Unknown **Funding sources:** BSIP, CIL and S106 Obligations	Essential	High
Boship to Horsebridge	Provision of bus priority		Unknown **Funding sources**: BSIP, CIL and S106 Obligations	Essential	High
Horsebridge to Hailsham	Golden Cross to Horsebridge via Boship Roundabout bus priority measures including priority access.		Unknown **Funding sources:** BSIP, CIL and S106 Obligations	Essential	High
A22 Boship Roundabout			Unknown **Funding sources:** BSIP, CIL and S106 Obligations	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
A22 Hempstead Lane New Roundabout			Unknown **Funding sources:** BSIP, CIL and S106 Obligations	Essential	High
A22 Eagles Roundabout	Improved public transport provision		Unknown **Funding sources:** BSIP, CIL and S106 Obligations	Essential	High
A27 A22 Golden Jubilee Roundabout	Improved public transport provision		unknown **Funding sources** :BSIP, CIL and S106 Obligations	Essential	High
A22 Dittons Road Signalised Junction	Improved public transport provision		unknown **Funding sources :**BSIP, CIL and S106 Obligations	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
A259 Brighton-Eastbourne- Pevensey (South Coast) MRN corridor	A259/A2290 Seaside Roundabout - bus priority, journey time and reliability improvements for cross boundary services between Wealden and Eastbourne Identify localised interventions for public transport, Improvements to enable people to cycle or walk for all or part of their journeys, alongside localised road and junction capacity improvements and the potential use of smart technology along and around the hinterland of this corridor	**Lead:** ESCC **Partners:** WDC Parish Councils Passengers	Phases - Estimated cost =£9.1 million 1. Willingdon 2. Kings Drive 3. Old Town 4. Polegate 5. Hailsham Phase 1 Willingdon - £2.1m Phase 2 & 3 - £4.5m Phase 4 & 5 - £2.5m	Essential	High
A22/A2270/A2021 Hailsham – Polegate – Eastbourne Movement and Access Corridor (Future phases)	Bus lane and junction improvements	**Lead:** ESCC **Partners:** WDC Parish Councils	unknown **Funding sources:** BSIP, CIL and S106 Obligations	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
		Passengers			
Works associated with the delivery of mobility hubs as detailed above. Costings included above	Local locations that improve offer for different and connected transport modes supplemented with enhanced facilities and information features to both attract and benefit the traveller. Increasing ease and attractiveness of public transport will reduce demand for highway space and mitigate congestion resulting from development.	**Lead:** Network Rail **Partners:** ESCC, WDC, Parish Councils, Passenger	The cost of these proposals are included within the mobility hub costings of £200k to £500k	Critical	Medium
Forest Row - Brambletye	Modern fit for purpose waiting areas with real time information as a tool to improve punctuality providing a faster and more reliable service		**£50k to £75k**	Essential	Medium
Groombridge – Rail Station and Station Road			**£50k to £75k**	Essential	Medium
Eridge - Rail St & A26 Eridge Rd			£20k to £50k	Essential	Medium

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Frant - Abergavenny Arms			£20k to £50k	Essential	Medium
Frant – Rail Station			£20k to £50k	Essential	Medium
Wadhurst - The Greyhound			£20k to £50k	Essential	Medium
Crowborough – Rail Station			£20k to £50k	Essential	Medium
Buxted - Rail Station			£20k to £50k	Essential	Medium
Uckfield – Rail Station			£20k to £50k	Essential	Medium
Horsebridge – Bullrush Lane			£50k to £75k	Essential	Medium
Herstmonceux - Brewers Arms			£20k to £50k	Essential	Medium
Ninfield - Lower Street			£50k to £75k	Essential	Medium
Pevensey Bay Rail Station			£20k to £50k	Essential	Medium

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Pevensey & Westham Rail Station			£20k to £50k	Essential	Medium

SOCIAL AND COMMUNITY INFRASTRUCTURE

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
There is a forecast shortfall of 180 SEND places in Wealden District by around 2032/33	A mix of new special school places and specialist facilities in mainstream schools	Lead: ESCC Partners: WDC Schools	Unknown Funding: CIL/S106	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Early Years - Shortfall of up to 20 fte places arising from around 2026/27, rising to c120 fte places by 2033/34.	Expansion of one or more schools on their existing sites	Lead: ESCC Partners: WDC Schools	Unknown Funding: CIL/S106	Essential	High
Hailsham – Primary Shortfall of up to 1FE emerging from around 2032/33. A further 1FE shortfall could potentially arise beyond the plan period.	Expansion of one or more schools on their existing sites	Lead: ESCC Partners: WDC Schools	Unknown Funding: CIL/S106	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Polegate & Willingdon – Primary Shortfall of 1FE emerging from around 2031/32	The proposed mixed development at Mornings Mill Farm, between Polegate and Willingdon, includes a site for new education provision which may deliver the places required. Alternatively, consideration might be given to expanding Willingdon Primary School from 2FE to 3FE to provide additional places in the Polegate / Willingdon area.	Lead: ESCC Partners: WDC Schools	Unknown Funding: CIL/S106	Essential	High
Early Years - Shortfall of up to 20 fte places arising from around 2031/32, rising to c80 fte places by 2036/37.	New Primary School at Ridgewood development (SD1)	Lead: ESCC Partners: WDC Schools Developer	Unknown Funding: CIL/S106	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Primary Shortfall of 1FE emerging from around 2035/36. A further 1FE shortfall could arise possible beyond the Local Plan period.	New Primary School at Ridgewood development (SD1) P	Lead: ESCC Partners: WDC Schools Developer	Unknown Funding: CIL/S106	Essential	High
Early Years 130 FTE by 2039 Shortfall of up to 20 fte places arising from around 2027/28, rising to c40 fte places by around 2031/32.	Growth of the village would increase pressure on the primary school which does not have the capacity to expand; therefore, a site would be needed to provide a new three form entry primary school with nursery provision	Lead: ESCC Partners: WDC Schools Developer	Unknown Funding: CIL/S106	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Primary Shortfall of up to 5 places per year group emerging from around 2030/31.	Subject to a professional feasibility study being undertaken, to enlarge the school sufficiently to accommodate the small number of additional pupils forecast to be generated from development in the area.	Lead: ESCC Partners: WDC Schools Developer	Unknown Funding: CIL/S106	Essential	High
Primary- Shortfall of 1FE emerging from around 2031/32	Development would require the provision of a new two from entry primary school with early years provision to replace the existing but constrained primary school at Maynard's Green	Lead: ESCC Partners: WDC Schools Developer	Unknown Funding: CIL/S106	Essential	High
Early Years - Shortfall of c20 fte places arising from around 2024/25, rising to c90 fte places by 2031/32.	It is possible that any shortfalls in early years and primary places could be addressed by education provision within Tunbridge Wells	Lead: ESCC Partners: WDC Schools Developer	Unknown Funding: CIL/S106	Essential	High

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Tunbridge Wells Fringes – Primary 0.5 FE required by 2031	A feasibility study would be required to see if Frant CE Primary School might be expanded by 0.5 form entry to accommodate proposed development in the surrounding area	Lead: ESCC Partners: WDC Schools Developer	Unknown Funding: CIL/S106	Essential	High
Early Years - Shortfall of c20 fte places arising from 2022/23, rising to c80 fte places by 2032/33.	ESCC will work with the local early years market to address any gaps in early years provision in the area	Lead: ESCC Partners: WDC Schools Developer	Unknown Funding: CIL/S106	Essential	High
9 x New Clinical Rooms in the Stone Cross and Westham Areas	Provision of additional facilities required as a result of new development	NHS Sussex ICB	Unknown	High	Moderate
Additional Clinical rooms in the Willingdon and Polegate areas	Provision of additional facilities required as a result of new development	NHS Sussex ICB	Unknown	High	Moderate

Scheme	Outcome	Delivery Organisation	Estimated Cost (£)	Criticality	Risk to Delivery of infrastructure item
Additional Clinical rooms in the Wadhurst and Frant Areas	Provision of additional facilities required as a result of new development	NHS Sussex ICB	Unknown	High	Moderate
The Hailsham area requires a new Medical practice (Hailsham Aspires)	Provision of additional facilities required as a result of new development	NHS Sussex ICB	Unknown	High	Moderate

Local infrastructure requirements by Parish

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
Arlington					
	Improve and enhance entrances and approaches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Improve and enhance entrances and approaches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Enhanced quality and range of equipment as well as signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Enhanced quality and range of equipment as well as signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Berwick					
	Improve and enhance entrances, approaches & footpaths	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Enhanced quality and range of equipment as well as surfaces	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
Buxted					
	Enhanced ancillary facilities including bins, signage, and entrances/approaches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Enhanced ancillary facilities including bins, signage, and entrances/approaches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Level outfield of Cricket pitch	Improve quality	WDC PPOSS and Action Plan2023		
	Enhanced surfaces and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Enhanced surfaces and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Chiddingly					
	Provide seating and better signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide seating and better signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Improve entrances and enhanced quality of equipment and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Crowborough					
	Provide more controls to prevent illegal use and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provision of more seating and better signage.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provision of more seating and better signage.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Additional toilets and better signage and security	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Enhanced ancillary facilities including more bins and some signage and seating.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Improved and additional signag e	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Improved and additional signage, better security, pathways, and parking	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provision of additional bins and benches and improvements to the information sign which is faded	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	To address gaps in catchment mapping, explore opportunities to expand existing provision to cater for a wider range of age ranges	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	To address gaps in catchment mapping, explore opportunities to expand existing provision to cater for a wider range of age ranges	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Improve pitch quality and add further floodlighting	To allow transfer of mid week play to	PPOSS and Action Plan 2023	CIL S106 Grants	Sports Club

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
		alternative pitches to alleviate over play		Sports Club	
Danehill					
	Provide wildlife areas, better paths and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide enhanced ancillary facilities including bins, signage and entrances/approaches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
East Hoathly with Halland					
	Provide signage, benches, and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide signage, benches, and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide ancillary features such as signage, bins, benches. It could also benefit from better entrances, paths and user security	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Fletching					
	Provide car parking and enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
Forest Row					
	Provide ancillary facilities including bins, signage and entrances/approaches, better paths, and overall maintenance	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide signage and controls to prevent illegal use.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide signage and controls to prevent illegal use.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide seating and improved				

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	and enhanced surfaces.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Expand existing provision to cater for a wider range of age ranges				
	They were highlighted as helping to serve areas with gaps in parks and gardens provision. Ensuring their high quality is important	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Framfield					
	Provide better car parking surface and enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide enhanced ancillary facilities including bins, signage, and entrances/approaches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide enhanced user security and entrances with it being located down a narrow track	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Frant					
	Provide bench and bin	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide improved signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Hadlow Down		I			
	Provide enhanced user security and more benches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide enhanced user security and more benches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Hailsham					
	Provide improvements to entrances and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide enhanced pathways, litter, and dog bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide enhanced pathways, litter, and dog bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced signage and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced ancillary features	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced ancillary features and user security plus additional bins and seating	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced ancillary features	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced ancillary features	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced ancillary features	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide enhanced ancillary features	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced ancillary features and more seating and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced ancillary features	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced ancillary features	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide bins & enhanced range & quantity of equipment	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced signage.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced signage.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide improved disabled access.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Hartfield					
	Provide seating and a wider path.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
Heathfield and Waldron					
	Provide signage and seating and additional play equipment	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide signage and seating	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced signage, some seating and wider entrances	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide enhanced signage and more seating	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide seating and additional play equipment	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Highlighted as helping to serve an area with a gap in parks and gardens provision. Ensuring its high quality is important	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Hellingly					
	Provide enhanced ancillary facilities including bins, benches and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide enhanced ancillary facilities including bins, benches and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide enhanced range and quantity of equipment as well as seating. The site is noted as containing junior swings and a multi play	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Herstmonceux					
	Provide enhanced car parking surfaces and paths	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide paths and seating	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Hooe					
	Provide more seating and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide parking, signage, bins and better entrances/approaches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced controls to prevent illegal use and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
Horam					
	Provide user security, signage, seating and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide controls to prevent illegal use, signage, and seating	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide controls to prevent illegal use, signage, and seating	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Isfield					
	Provide better entrances / approaches, enhanced signage, some bins and surface improvements of the car park.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
Laughton					
	Provide signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
Maresfield					
	Provide more bins and benches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide better entrances, user security, signage, benches, and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide better fencing benches, bin s and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide better fencing	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced range of equipment, including replacing the ropes	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Mayfield & Five Ashes					
	Provide enhanced signage and planting areas	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide better entrances and signage.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Ninfield					

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide more play equipment as well as signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide more play equipment as well as signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide more play equipment as well as signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide signage and a wider entrance	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Pevensey	Provide				
	Provide bins and enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide enhanced quality of equipment and surfaces	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced quality of equipment and surfaces, signage, and improved fencing.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Replace degraded wet pour				
	Provide maintenance and replace wet pour surface where degraded	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Polegate					
	Provide improved maintenance, signag e, and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide signage, seating, and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide signage and a bin	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide h better care and improved surfaces	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide bins and benches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide additional eq uipment to existing provision to cater for a wider range of age ranges to address gaps in catchment mapping	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Rotherfield					
	Provide more entrances and better fencing	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
Uckfield					
	Provide better paths, gradient and user security	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide better entrances / approaches, user security and enhanced signage including directional signposts. and a car park off the main road	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide better entrances, user security and enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide bins, better user security and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide more bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide signage and bins	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide better paths and some benches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide better paths which are becoming uneven and containing weeds, regular grass cutting	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide improvements to the uneven path	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide better user security, entrances, and more regular maintenance	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide better entrances and user	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	security and removal of graffiti				
	Provide improved gradients	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Wadhurst					
	Provide better-quality car parking surface.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide enhanced signage, better entrances / ap proaches with access entrances off a narrow road	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced signage and range of equipment.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide wider access path, signage and enhanced user security	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Is highlighted as helping to serve an area with a gap in natural greenspace provision. Ensuring its high quality and exploring opportunities to strengthen any natural features is important	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Warbleton					
	Provide better entrances/approaches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
Westham					
	Provide m improvements to boundary fencing and wider entrances and paths	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide enhanced ancillary facilities including more bins, signage, and seating	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide enhanced ancillary facilities	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	including more bins, signage, and seating				
	Provide enhanced ancillary facilities including more bins, signage, and seating	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide seating and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide bins and enhanced pathways	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide better entrances/approaches, paths and signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide signage, improved surfaces	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		

	Scheme	Outcome	Justification	Funding Sources	Delivery Body
	Provide signage and a bin	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Willingdon & Jevington					
	Provide litter bins and better signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Highlighted as helping to serve an area with a gap in parks and gardens provision. Ensuring its high quality is important.	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
Withyham					
	Provide more bins and enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)	CIL S106 Grants	Parish Council
	Provide more bins and enhanced signage	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		
	Provide more benches	Improved social facilities for local communities	WDC Open Space Study - Parish area summary (2022)		